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POLREP #2, ASBESTOS SITE INVESTIGATION PROJECT
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EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON,MA

PAUL R. GROULX,

SITUATION:

THIS PROJECT IS IN REFERENCE TO THE MEMO DATED SEPTEMBER 5, 1985 TO
PATRICK FLYNN, CONTRACTS OFFICE, WASHINGTON, D.C. FROM DONALD BERGER,
CHIEF OF THE OIL AND HAZARDOUS MATERIALS SECTION, REGION I, IN WHICH EPA
JOINTLY WITH THE STATE OF NEW HAPSHIRE WILL IDENTIFY ALL THE ASBESTOS
SITES IN NEW HAMPSHIRE THAT WARRANT REMOVAL ACTION IN 1986.

IN REFERENCE TO ORIGINAL LIST SUPPLIED TO EPA FROM THE STATE OF N.H. DATED
APRIL 16, 1985. EPA INITIATED INVESTIGATION TO THE SITES REQUESRED.
A TOTAL OF (8) SITES WERE IDENTIFIED BY THE STATE. : .

IN RESPOND TO THE STATES REQUEST, A LETTER DATED JUNE 16, 1985 WAS ISSUED
TO THE STATE FROM EPA WITH A STATUS OF PENDING ACTION.

A CDC HEALTH ADVISORY WAS ISSUED ON THE FOLLOWING (5) SITES, IMMEDIATELY
AFTER EPA GATHERED THE REQUIRED INFORMATION FROM ITS SITE INVESTIGATIONS.
THE FOLLOWING SITES WERE IDENTIFIED AS PRESENTING A SUBSTANTIAL IMMEDIATE
HEALTH THREAT TO THE PUBLIC:

0 9,11,13 Lowell Road, Hudson, N.H.
0 18 Ferry Street, Hudson, N.H.
0 17 Broadview Ave., Nashua, N.H.
0 South Bank of the Nashua River, Nashua, N.H.
0 Shady Lane Recreational Area, Nashua, N.H.

EPA STATUS AS OF 10/11/85

0 9,11,13 Lowell Rd. Hudson,N.H.

0 Shady lane Recreational Area
Nashua, N.H.

SITE STABILIZED AND COMPLETED 10/8/85

SITE STABILIZED AND COMPLETED 10/9/85



-2-

0 South Bank of the Nashua River PHASE 1, Temporary cover and Fencing
Nashua, N.H. installed to restrick access

ONGOING/TENTATIVE COMPLETION
DATE 10/12/85

o

o

17 Broadview Avenue, Nashua, N.H. - PENDING ENFORCEMENT ACTION
(Fimble Door)

18 Ferry Street, Hudson, N.H. - PENDING ENFORCEMENT ACTION
(Exxon Company) *

ACTION:

FISCAL, 1986 SITE INVESTIGATION LIST SUBMITTED TO EPA FROM STATE OF N.H.
(re: 13 September 1985 to: Berger EPA from: Minichiello N.H.)

1. 25 WASON ROAD, HUDSON, N.H. TAX MAP #011 lot 0079
2. INDUSTRIAL DRIVE, HUDSON, N.H. TAX MAP #032 lot 0007
3. 40 RUSSELL AVENUE, NASHUA, N.H. TAX MAP #007 lot 0075
4. WEST BANK OF THE MERRIMACK RIVER, NASHUA, N.H. TAX MAP #023 lot 0027

TAX MAP #024 lot 0018
TAX MAP #040 lot 0034

5. 44 BROAD STREET, NASHUA,N.H. TAX MAP #071 lot 0002
6. NORWELL STREET, NASHUA, N.H. TAX MAP #102 lot 0174
7. OAKLAND AVENUE, 19 E. DUNSTABLE ROAD, NASHUA,N.H. TAX MAP #109 lot 0036

lot 0041

8* South Bank of the Nashua River, Nashua, N.H.
i

*NOTE: THE SOUTH BANK OF THE NASHUA RIVER ASBESTOS SITE SHOULD BE INCLUDED
IN THIS LIST OF SITE FOR INVESTIGATION AND DERMINATION OF THE EXTENT
OF ASBESTOS, SURVEYING AND REFERENCE TO THE USAGE FOR FINAL
ENGINEERING DESIGNS FOR ADEQUATE STABILIZATION OF THE SITE. THIS
SITE IS PRESENTLY ONLY BEING FENCED AND MUST UNDERGO EXTENSIVE
WORK FOR SITE STABILIZATION DUE TO ITS LARGE AREA AND STEEP SLOPES
AND EMBANKMENTS.

THE STATE DESIGNATED CONTACT IS PAMELA SPRAGUE (603) 271-4621
271-4664

FUTURE:

THE EPA OSC AND THE STATE OF NEW HAMPSHIRE REPRESENTATIVE HAVE SET A
FIELD DESIGNATED DATE OF OCTOBER 16 and 17 TO COMMENCE A JOINT FIELD
INVESTIGATION AND DATA GATHERING OPERATION, TO REVIEW AND INVENTORY
THE NEWLY SUBMITTED SITES.

CASE PENDS



POLREP DISTRIBUTION LIST
polrep: 2
Date: 10/11/85
Site: SOUTHERN N.H.

X National Response Center Asbestos Site
400 Seventh Street, S.W., Washington,D.C. 20590 Investigation Project

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X Brook Cook, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Heather Ford, Chief, Enforcement & Cost Recovery Section

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

X Donald Berger ^ £

X Paul Groulx (OSC job file) original (\;,i \

POLREP FILE (office copy) ?£'.'£*}.},

OTHERS

John Minichiello, Superfund Coordinator
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington,D.C. 20460


